

**LITTLETON POLICE HEADQUARTERS**  
**Change Order Summary by Type**  
**16-Nov-09**

Includes pending changes

OWNER CHANGE IN SCOPE				
CR	CO	Description	Amount Submitted	Amount Approved/ Recomd'd
1R1	1	Increase thicknes of foundation insulation from 2" to 3"	\$2,212	\$2,212
2R1	2	Reconfigure male toilet/shower room and sergeant's office	\$2,551	\$2,551
6	2	Delete foundation wall dampproofing	(\$9,633)	(\$9,633)
9R2	4	Modify electric strikes and door hardware	\$3,289	\$3,289
11	3	Revise penal shower control	\$255	\$255
13R1	4	Additional utility sink and change to double bowl sinks armory and evid	\$4,870	\$4,870
16R1	4	Provide compressed air to evidence processing	\$2,336	\$2,336
17	3	Substitute carpet for that specified	\$983	\$983
18R1	4	Provide defibrillator	\$1,527	\$1,527
22R1	5	Millwork and casework revisions	\$16,325	\$13,788
23	5	Locker changes	\$20,804	\$20,804
24R3	4	Lobby and meeting room signage	\$2,373	\$2,373
25R1	4	Electrical changes associated with door hardware changes	\$2,310	\$2,310
28	4	Granite base and flagpole plaque	\$1,571	\$1,571
32	4	Revisions to evidence and armory pass through lockers	\$1,811	\$1,811
43	7	Display cases in lobby	\$2,352	\$2,352
44	8	HC door operators	\$12,264	\$12,264
45	6	Modify exterior sconces CR 27R1	\$5,000	\$5,000
50	8	Epoxy floor in Sallyport and sealing Fleet Garage	\$16,695	\$16,695
55	9	Smoke seal at Sallyport CMU wall	\$1,575	\$1,575
58	8	Vandal resistant fixture in Intake	\$817	\$817
61	10	GWB ceiling in Intake	\$1,418	\$1,418
73	10	Flag logo in Admin sidelite	\$315	\$315
65	9	Additional outlets and switches	\$4,438	\$4,438
85	12	Paint Firestopping in Garage	\$823	\$823
87	12	Additional final cleaning	\$1,260	\$1,260
96		6 additional overhead door operators	\$377	\$377
		<b>TOTAL</b>	2.24%	\$98,381

ARCH/ENG ERRORS/OMISSIONS				
15R1	4	Add power to conference room projection screen	\$945	\$945
20R1	4	Tie door 166 to FA system	\$610	\$610
27R1	5	Add wall sconces at exterior piers	\$11,622	\$11,622
31R1	5	Add outlets in kitchenette for UC refrig and MW	\$1,849	\$1,849
35	6	Provide roof scuppers	\$2,037	\$2,037
36	5	Add outlets in kitchen 105	\$1,795	\$1,795
37	7	Add two cell check readers	\$1,028	\$1,028

CR	CO	Description	Amount Submitted	Amount Approved/ Recomd'd
38	5	Add under-counter light and GFI outlet in Armory 108	\$912	\$912
40R	6	Change security grilles	\$1,738	\$1,738
47R1	8	Roof curbs for ACCU's	\$1,817	\$1,817
49R1	8	CT Wainscotting in Toilet Room # 138	\$2,030	\$2,030
52	10	Remove wall at janitor's sink	\$373	\$373
57	8	Wiring for outlets in fume hood	\$780	\$780
59	9	Fire damper in electrical room	\$259	\$259
64R1	9	Modify HVAC in locker rooms	\$2,423	\$2,423
70	11	Change size of UC light fixtures	\$804	\$804
71	11	Wire dry FP system pump package	\$1,318	\$1,318
78	11	Wiring of tight tank alarm	\$1,342	\$1,342
79	11	Wrap exterior carport columns in Azac	\$1,040	\$1,040
80	12	Additional electrical outlets and power to intake lock	\$5,534	\$5,534
93		Modify HVAC at UPS/Electric Room	\$6,841	\$6,841
		<b>TOTAL</b>	1.07%	\$47,097

OTHER				
8	2	Generator power for ground warmer	\$785	\$785
10	3	Delete purchasing fume hood	(\$5,125)	(\$5,125)
29	7	Depress slab for HD storage rails	\$1,727	\$1,727
34	7	Change finish flooring in dispatch	\$2,278	\$2,278
39	5	Furr out walls and cement board at showers	\$1,595	\$1,595
48	8	Exterior lights in portico ceiling	\$1,152	\$1,152
54	8	Irrigation piping credit	(\$8,000)	(\$8,000)
62		Install medallion in lobby floor	\$4,000	\$4,000
66	10	Level floor in detention	\$840	\$840
75R2	11	Add epoxy floor moist. barrier, change epoxy to sealer in fleet garage.	(\$5,438)	(\$5,438)
77	12	Provide additional fire extinguishers per LFD	\$473	\$473
82	12	Remove asphalt from state highway property	\$1,033	\$1,033
84	12	Additional FA devices required by LFD	\$996	\$996
90	12	Cap unused utility outlets at fume hood	\$551	\$551
95	12	2 Additional microwave ovens	\$377	\$377
		<b>TOTAL</b>	-0.06%	(\$2,756)

LATENT CONDITIONS				
92		Remove underground storage tank	\$2,650	\$2,650
		<b>TOTAL</b>	0.06%	\$2,650

		<b>TOTAL ALL CHANGES</b>	3.30%	\$145,372
--	--	--------------------------	-------	-----------