

**RUSSELL STREET
SCHOOL BUILDING COMMITTEE**

**Wednesday, May 27, 2009
6:00 pm
Littleton Light & Water Department**

AGENDA

- 6:00 Call to Order– Review and Approve Minutes from May 19, 2009
- 6:05 Review and Approve any Invoices
- 6:10 Status of Project Scope and Budget Agreement
- 6:20 DPI Update/Recommendation on Phase 1 Abatement Contractor
- 6:30 DRA Update on Phase 2 and 3 Bid Documents/Schedule
- 6:40 Steve Mark Update-Recommendations on Moving Company Bids
- 6:50 OPM Additional Services Proposal
- 7:00 Adjourn